WG

Lower WILLAMETTE GROUP

March 14, 2014

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Kristine Koch

U.S. Environmental Protection Agency, Region 10

1200 Sixth Avenue, Suite 900, M/S ECL-115

Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for February 2014

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN FEBRUARY 2014
e None.

Deliverables Approved by EPA

e None.

Deliverables Submitted to EPA and Other Actions

e On February 3, 2014, the LWG provided EPA a revised draft Feasibility Study (FS) process
matrix.

e On February 6, 2014, the LWG provided EPA the status of action items and administrative tools
for managing the FS revision process.

o On February 7, 2014, the LWG provided EPA a draft FS process dates matrix, status work items,
and backup sheets FS issues table and Gantt chart.

e An FS technical meeting was held with EPA on February 11, 2014.

e On February 12, 2014, the LWG provided EPA the status of the LWG response to EPA’s
November 20, 2013 FS supplemental information requests.

e On February 12, 2014, the LWG provided EPA a revised draft FS process dates matrix, LWG
draft FS schedule, and redline draft FS process dates matrix.

e An LWG and EPA Senior Managers meeting was held on February 13, 2014.
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On February 13, 2014, the LWG provided EPA revised draft status, work items, and backup
sheets.

On February 13, 2014, the LWG provided EPA a suggested list of potential technical meeting
topics to schedule in March.

On February 14, 2014, the LWG provided EPA a draft FS revision process matrix.
On February 21, 2014, the LWG provided EPA an updated FS revision process matrix.

On February 21, 2014, the LWG provided EPA the LWG’s initial questions on FS issue 2.2
ecological COC selections for discussion during the February 27, 2014 FS technical meeting.

On February 21, 2014, the LWG provided EPA the LWG’s initial questions on FS issue 2.2
human health COC selections for discussion during the February 27, 2014 FS technical meeting.

On February 21, 2014, the LWG provided EPA the LWG’s initial questions on FS issue 2.3.3
water PRGs for discussion during the February 27, 2014 FS technical meeting.

On February 21, 2014, the LWG provided EPA the LWG’s initial questions on FS issue 3.3.2
DDx RALs for discussion during the February 27, 2014 FS technical meeting.

On February 21, 2014, the LWG provided EPA an updated FS revision process matrix.

A conference call with EPA was held on February 21, 2014 to discuss the Remedial Investigation
(RI) Section 5 surface water tables.

A conference call with EPA was held on February 26, 2014 to discuss the RI Section 5 surface
water presentation and figures.

An FS technical meeting was held with EPA on February 27, 2014 to discuss contaminants of
concern and background levels.

On February 28, 2014, the LWG provided EPA an updated FS revision process matrix.

On February 28, 2014, the LWG provided EPA an expanded discussion on the LWG’s current
technical position regarding FS issue 3.3.1 the BaPEq RAL application for discussion during the
March 14, 2014 FS technical meeting.

Comments/Documents Provided by EPA

On February 6, 2014, EPA provided an updated draft FS process matrix.

On February 6, 2014, EPA notified the LWG that a revised FS process agreement would not be
provided to the LWG until after the February 13, 2014 LWG and EPA Senior Managers meeting.

On February 6, 2014, EPA provided the LWG an updated revision process for the final FS
diagram.

On February 10, 2014, EPA provided the LWG with revised text and a summary sampling event
table for the RI Section 5 surface water subsection.

On February 11, 2014, EPA provided the LWG an updated FS revision process diagram.
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On February 12, 2014, EPA acknowledged receipt of information provided by the LWG in
response to items 1 (bed elevation comparisons), 6 (benthic areas), and 7 (native editable files for
the draft FS) of EPA’s November 20, 2013 FS supplemental information request.

On February 13, 2014, EPA provided the LWG an updated FS revision process diagram.

On February 19, 2014, Lori Cohen acknowledged that the process to complete the FS for the
Portland Harbor site in part will identify when EPA comments/direction for changes will be
transmitted that begins the AOC dispute process. While the process is being further considered
and documented, EPA acknowledged that the technical discussion currently occurring on the FS
does not trigger the 14-day allowance for the LWG to invoke dispute resolution under the AOC.
EPA expects the FS process will be fully in place by the end of March.

On February 25, 2014, EPA provided the LWG the analysis of the dioxin/Furan as TEQ RALSs for
the FS.

On February 25, 2014, EPA provided the LWG the current list of COCs.

On February 25, 2014, EPA provided the LWG the FS revision process diagram that was shared
with the Senior Managers on February 13 and a draft narrative to accompany the diagram.

On February 26, 2014, EPA provided the LWG the EPA evaluation of DDx.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for March, April, May, and June 2014 includes the
following:

March 2014: This was the target date for EPA to complete tasks one through ten on the FS
comment themes and process table developed by EPA in early February 2013. A new schedule
for the FS revision process is under discussion with EPA, including new draft completion dates
for identified tasks ranging from March to November 2014.

March through June 2014: Focused technical FS subgroup meetings will be held.
March 2014: Redline strike-out comments expected from EPA on Section 5 of the Draft Final RI.
March 2014: Redline strike-out comments expected from EPA on Section 6 of the Draft Final RI.

March, 2014: EPA and LWG to assess changes to RI Sections 5 and 6 and develop a process and
schedule for revising Section 10, including LWG taking the lead on the first draft.

March 24, 2014: Redline strike-out comments expected from EPA on Section 11 of the Draft
Final RI.
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o May 14, 2014: Redline strike-out comments expected on the Executive Summary of the Draft
Final RI.

Submittal dates for pending documents currently under preparation by the LWG and scheduled for
submittal in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland
Harbor RI/FS. This table includes pending and recently submitted deliverables for which EPA comments
or approvals are required. Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the
more complete list of LWG submittals and is equivalent to the former Table 1 provided in previous
progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are, indeed, not needed.

If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies:
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)
Kim D’Aquila, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Colin Wagoner, Ridolfi (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables — Portland Harbor RI/FS

Deliverable?

Submittal
Deadline®

Status/ Comments

EPA Comments
Target Date

None

Notes:
! _ Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XI1X, Paragraph 5 of ASOC.

Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to

EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.

AQ14-02

Page 5




WG

Lower WILLAMETTE GROUP

Table 2. Status of LWG Deliverables — Portland Harbor RI/FS

Submittal EPA Comments
Deliverable® Deadline’ Status/ Comments Target Date

Round 1

Compilation of November 2007 | Submitted to EPA and DEQ 11/21/2007.

Information for Sources Need written response from DEQ and EPA

Between RM 11 and 11.6 that upland sources are under investigation

East Bank of Portland consistent with the Road to the ROD.

Harbor

Round 2 Biota

Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; approved with 12/8/2005

Addendum 6: Sampling of conditions on 12/6/2005; a final QAPP

Benthic Invertebrate addendum is required

Tissue

Final Round 2 QAPP TBD | On 2/9/2006, the LWG submitted a

Addendum 6: Sampling of response to EPA's comments on the

Benthic Invertebrate 11/23/2005 version of the QAPP

Tissue addendum. The LWG has not heard back
from EPA on that response. The LWG
believes that a final QAPP in not required.
Need EPA agreement that this final QAPP
is not required.

Hydro/Sed Modeling

Phase 2 Hydrodynamic May 2009 | Submitted 5/7/2009; EPA comments

Re-calibration Report received 7/22/2009

Groundwater Pathway

Draft Round 2 4/22/2005 | Submitted 4/22/2005; EPA comments

Groundwater Pathway received 6/3/2005

Assessment Sampling and

Analysis Plan

Round 2 Groundwater TBD | Outstanding issues to be addressed in GW

Pathway Assessment Appendix to Draft Rl Report.

Sampling and Analysis

Plan - Response to EPA

Comments

Revised Round 2 TBD | Outstanding issues to be addressed in GW

Groundwater Pathway
Assessment Sampling and
Analysis Plan (including
Appendix A - Site
Summaries and Appendix
B - Pilot Study Data
Report)

Appendix to Draft Rl Report.
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Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date

Round 2 FSP for 4/29/2005 | Submitted 4/29/2005; EPA comments

Sampling of Shoreline received 6/10/2005

Seeps at Human Use

Beaches

Revised Round 2 FSP for No longer | The only seep determined to pose a

Sampling of Shoreline needed | potentially complete exposure pathway is

Seeps at Human Use discharge from Qutfall 22B. The existing

Beaches data from Qutfall 22B include the upland
COls and meet the data quality
requirements for risk evaluation (Category
1/QA2). Based on the Round 2 Report
evaluations, no additional seep data are
needed. Therefore, this FSP is no longer
needed.

Revised Round 2 3/27/2006 | Redline version submitted 3/27/2006; EPA | 4/28/2006

Groundwater Pathway needs to provide final approval of this FSP.

Assessment SAP This revised FSP was prepared and

Attachment 2: Transition submitted after the associated field work

Zone Water FSP was completed.

Revised Round 2 10/7/2005 | Submitted 10/7/2005: Conditional

Groundwater Pathway approval of proposed changes to the QAPP

Assessment SAP addendum received from EPA on

Attachment 3: Supplement 9/30/2005. EPA needs to provide final

to QAPP Addendum 3 approval of this QAPP. Approval to
conduct sampling was provided by EPA on
9/30/2005.

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs to

Water FSP Addendum 1 provide final approval of this FSP.

Sampling Plans for Approval to conduct sampling was

ExxonMobil, Siltronic, provided by EPA on 9/30/2005. This

Gasco, and Arkema revised FSP was prepared and submitted
after the associated field work was
completed.

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs to

Water FSP Addendum 2 provide final approval of this FSP.
Approval to conduct sampling was
provided by EPA on 10/13/2005. This
revised FSP was prepared and submitted
after the associated field work was
completed.

Natural Attenuation

Step 2 Natural No longer

Attenuation Evaluation needed

Report
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Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date
Tech Memos
Revised TRV Selection 10/23/2004 | Submitted; EPA comments received
™ 3/18/2005. On 6/10/2005, EPA directed
the LWG to submit the final TRV
Selection TM with the PRE. The final
TRV Selection TM was submitted as an
appendix to the 9/9/2005 PRE.
Second Revision 1/7/2005 | Submitted; EPA comments received
Preliminary Risk 3/4/2005. On 6/10/2005, EPA directed the
Evaluation Approach LWG to submit the final PRE approach
™ TM with the PRE. The final PRE
Approach was submitted as an appendix to
the 9/9/2005 PRE.
Comprehensive ERA 6/27/2004 | Submitted; EPA comments received
Approach TM 10/1/2004
Revised Comprehensive TBD | Ina 1/11/2006 meeting with EPA, the
ERA Approach TM LWG proposed deleting this deliverable.
The LWG has not heard back from EPA on
this proposal. Need EPA agreement that
this deliverable is no longer needed.
Process for Derivation of 1/20/2005 | Submitted; EPA comments received 3/21/2005
PRGs TM 6/30/2006; a revised tech memo is not
required.
Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA comments 5/2/2006
Determining Background received 6/5/2006; revised tech memo
for the Portland Harbor required.
Superfund Site
Revised Approach to 7/20/2006 | The revised approach to determining
Determining Background background for the Portland Harbor
for the Portland Harbor Superfund Site will be provided in the
Superfund Site Draft Rl Report
Process for Delineating The approach for Delineating the Extent of
the Extent of Contamination Upstream and Downstream
Contamination Upstream of the ISA will be provided in the Draft RI
and Downstream of the Report
ISA
COPC Selection Interim ~1/23/2006 | Ina 1/11/2006 meeting with EPA, the

Deliverable

LWG proposed deleting this deliverable.
The LWG has not heard back from EPA on
this proposal. Need EPA agreement that
this deliverable is no longer needed.
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Deliverable?

Submittal
Deadline®

Status/ Comments

EPA Comments
Target Date

ECOLOGICAL RISK ASSESSMENT

Ecological Preliminary 9/9/2005 | Submitted 9/9/2005; EPA comments 11/8/2005
Risk Evaluation (PRE) received 4/28/2006, a revised PRE is not
required
Round 2 Benthic 3/17/2006 | Submitted 3/17/2006; EPA comments 5/16/2006
Assessment Interpretation received 7/6/2006
Report
Food Web Modeling 11/4/2005 | Submitted 11/4/2005; EPA comments 1/3/2006
Report: Evaluating received 3/10/2006
Trophic Trace and the
Arnot and Gobas Models
for Application to the
Portland Harbor
Superfund Site
Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; directive EPA 7/9/2006
Screening Levels comments received 9/15/2006, and a
correction to the xylene AWQC on
9/27/06. Additional revisions were
submitted on 10/13/2006.
Feasibility Study
Literature Survey of October 2007 | Submitted 10/31/2007. EPA comments Jan-08
Treatability Studies received 2/15/08. A revised deliverable is
not required, EPA comments indicated that
they should be addressed in the FS.
Round 3B (FS) Side-scan | September 2008 | Submitted 5/18/2009
Sonar Data Report
Treatment Technologies Early May 2009 | Submitted 6/5/2009; EPA comments 7/6/2009
Screening Table received 7/9/2009
Screening of Disposal Mid May 2009 | Submitted 6/18/2009; EPA comments 7/2/2009
Facilities for the received 7/10/2009
Feasibility Study
Memorandum
Early Preliminary Late March | Submitted 3/27/2009
Remediation Goals 2009
(PRGs)
Benthic Toxicity AOPCs September 2010 | Submitted 9/07/2010

Check In Materials

Treatment Technology
Evaluation Tools Memo

Submitted 03/15/2011; EPA comments
received 4/27/2011
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Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date
Draft Mitigation . Submitted 03/15/2011; EPA comments
Determination Approach received 4/27/2011
for Use in the FS Tools
Memo
Draft Feasibility Study _ Submitted 03/15/2011; EPA comments
Costing Approach Tools received 4/27/2011
Memo
Draft Identification of B Submitted 03/16/2011; EPA comments
"COCs" and Contaminant received 4/27/2011
Mobility Evaluation
Criteria For the Draft FS
Tools Memo
Dredging Water Quality _ Submitted 03/31/2011; EPA comments
Evaluation Tools Memo received 4/27/2011
Alternatives Screening Submitted 04/06/2011
Materials
Draft FS Key Elements . Submitted Materials 06/06/2011
Presentation Presentation 06/21 and 06/22/2011
EPA Directed Draft 01/15/2012 Submitted 01/16/2012 NA
Feasibility Study (FS) Key
Work Product
Draft Feasibility Study 03/20/2012 Submitted 03/20/2012 6/29/2012
(FS) - Electronic Version
For Early EPA Team
Review
Draft Feasibility Study 03/30/2012 Submitted 03/30/2012 6/29/2012
(FS) - Formal Publically EPA initial comments received 12/18/2012.
Accessible Submittal
Validated Analytical 90 days
Results following

completion of
each sampling

activity
Comprehensive Round 2 2/21/2007 | Submitted 2/21/2007. EPA comments on
Site Characterization Sections 1-9 and Appendices A, B, C, D,
Summary and Data Gaps F, and G received 1/15/08; comments on
Analysis Report Section 10 received 3/20/08; comments on
Section 11 received 5/16/08; comments on
Appendix E received 8/8/08. This
document was never intended to be revised
or approved by EPA; comments will be
addressed in the Draft Rl Report.
Draft Sediment Mobility August 2009 | Submitted 8/11/2009 EPA comments not

Testing Data Report

anticipated

AQ14-02

Page 10




WG

Lower WILLAMETTE GROUP

Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date
Draft Baseline Early | Submitted 9/2/2009 11/2/2009
Ecological Risk September 2009 | Preliminary EPA comments received
Assessment Report 12/23/09.
EPA comments received 07/16/2010.
EPA benthic approach comments received
09/27/2010.
Draft Baseline Human Late September | Submitted 9/23/2009 11/23/2009
Health Risk Assessment 2009 | Preliminary EPA comments received
Report 12/23/09.
EPA comments received 07/16/2010.
Draft Remedial Late October | Submitted 10/27/2009 12/27/2009
Investigation Report 2009 | EPA comments received 07/16/2010
Benthic Toxicity Mid November | Submitted 11/13/2009 01/13/2009
Reanalysis Technical 2009 | EPA benthic approach comments received
Memorandum 09/27/2010.
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Draft 2009
Benthic BERA
Draft Final BHHRA 5/2/2011 | Submitted 05/02/2011; EPA comments 7/2/2011
received 06/22/2012.
EPA dispute decision received 12/07/12.
Draft Final BERA 7/5/2011 | Submitted 07/01/2011; 9/1/2011
EPA comments received 07/10/2012.
EPA comments received on 12/21/2012.
EPA comments received on 01/11/2013
Human Health and July 2011 | Submitted 07/22/2011 9/22/2011

Ecological Risk
Management
Recommendations
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Deliverable?

Submittal
Deadline®

Status/ Comments

EPA Comments
Target Date

Draft Final Remedial
Investigation Report

8/29/2011

Submitted 08/29/2011;

EPA comments received on Section 1 and
2, Appendices A and H 11/30/2012
EPA comments received on Section 3
02/21/2013

EPA comments received on Section 4
03/19/2013

EPA comments received on Section 8
04/19/2013

EPA comments received on Section 9
8/16/2013

Revised Redline of EPA comments
received on Section 9 9/26/2013

EPA comments received on Section 7
11/05/2013

Additional EPA comments received on
Section 7 12/19/2013

10/29/2011

Final BHHRA

3/28/2013

Submitted: 02/11/2013

EPA comments received 02/15/2013
EPA conditional approval received on
02/26/2013.

Final BHHRA posted and hardcopy
submitted 03/25/13.

EPA provided final approval of the
BHHRA on 04/03/13

Final BHHRA errata posted 04/12/13.

4/8/2013

Final BERA

4/1/2013

Submitted: 04/01/2013;

EPA comments received 06/07/13;
Revised draft submitted to EPA 06/14/13
EPA comments received 06/26/13

EPA comments received 09/26/13

Further revised draft submitted to EPA
10/10/13

Further revised draft submitted to EPA
12/16/13

EPA provided final approval of the BERA
with the exception of Attachment 1 Part B
Communication Log on 12/20/13

4/15/2013

STORMWATER

Stormwater Loading
Check-in Materials

2/1/2009

Submitted 2/18/2009; EPA comments
received 5/6/2009

Revised Stormwater
Loading Calculation
Methods

April
2010

Submitted 04/30/2010; EPA comments
received 08/17/2010

6/30/2010
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Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date
Final Stormwater Loading Submitted 01/31/2011: EPA comments 3/31/2011
Calculation Methods received 03/02/2011
Revised Report Submitted 04/15/2011
SEDIMENT
Round 3B Field Sampling Submitted 5/4/2007; EPA comments
Plan: Sediment Sampling received 7/25/07. Superseded by the
and Benthic Toxicity 11/5/2007 R3B Comprehensive Sediment
Testing & Bioassay Testing FSP.
Upriver and Multnomah Submitted 5/25/2007; EPA comments
Channel Sediment received 10/11/07. Superseded by the
Evaluation and Field 11/5/2007 R3B Comprehensive Sediment
Sampling Plan Technical & Bioassay Testing FSP.
Approach
Draft Round 3B Surface Submitted 5/25/2007; EPA comments
and Core Sediment FSP received 8/9/07. Superseded by the
Preliminary Technical 11/5/2007 R3B Comprehensive Sediment
Memorandum & Bioassay Testing FSP.
Draft Round 3B Erosion August 2007 | Submitted 8/29/07; EPA comments
Core Sediment FSP received 10/11/07. Superseded by the
Technical Memorandum 11/5/2007 R3B Comprehensive Sediment
& Bioassay Testing FSP.
Round 3B QAPP November 2007 | Submitted 12/17/2007. Need EPA
Addendum 10 for approval of this QAPP Addendum.
Sediment Sampling
Round 3 Sediment Trap Submitted 06/30/2011
Deployment Field Report
FATE & TRANSPORT
Draft Chemical Fate & July 2007 | Submitted 7/20/2007; EPA comments
Transport Model received 10/15/07. LWG response to
Development and Data comments submitted 1/8/2008.
Gaps ldentification
Report
F&T Surface Sediment December 2007 | Submitted 12/10/2007; EPA comments
FSP — Addendum to 3B received 1/2/08. 1/16/08 LWG agreed
Sediment FSP with EPA not to perform the sampling.
Need EPA agreement that this deliverable
is no longer needed.
Draft Bioaccumulation Submitted 7/27/2009
Modeling Report
CULTURAL RESOURCES
Draft Cultural Resource 12/16/2005 | Submitted 12/16/2005 2/14/2006; EPA

Survey Report

comments not time-
critical at this point in
the project
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Deliverable?

Submittal
Deadline®

Status/ Comments

EPA Comments
Target Date

BIOLOGICAL ASSESSMENT

Preliminary Draft Site-
Wide Biological
Assessment - Electronic
Version For Early EPA
Team Review

3/30/2012

Submitted 03/20/2012

6/29/2012

Preliminary Draft Site-
Wide Biological
Assessment - Formal
Publically Accessible
Submittal

3/30/2012

Submitted 03/30/2012

6/29/2012

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XI1X, Paragraph 5 of ASOC.

Italicized Deliverables do not have stipulated penalty amounts.

2 _ Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to

EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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